
SELVA Meeting 09/02/2014 

Attendees:  Jerzy Nogiec, Sergey Kotelnikov, Andrzej Makulski , Kelley Trombly-Freytag, Dana Walbridge 

 

 Project Status 

 The highest priority: preparations for the winding test. 

 Test will probably be next Tues, 9/9 

 Test checklist updated 

 Add: move monitor to other end of table, position sideways, not back, to system: 
Dana 

 Add: button for stop deceleration 

 Concentrate on Boom items 

 Devise emergency stop cord, along the mandrel on both sides- Dana working with Fred and 
Terry 
 

 Meeting Topics 

1) Action items from the previous week  
2) Status of the preparations for the winding test 
3) The short term safety system modifications 
4) Status of requisitions  
5) Safety, ideas, comments, etc. (all) 
 

 

 Safety 

 Everybody make sure to sign the modified HA in IB3.  

 

 Problems 
 Requisitions were delayed. 

 

 

 

 Action Items 
 

Jim Rife, Rick Smith, etc. 
 

    

 
Fred Nobrega 



    

     

     Fred Lewis 

 Switch over to the new ETS system Planned for 09/06/14 7/29/2014 

 Work on 2nd interface board, which 
will be the production model 

 7/15/2014 

 Order UPS  8/26/14 

 Order missing phase detector  8/26/14 

    

    Lidija 

 Reinstall winch cancelled 7/15/2014 

 

Andrzej 

 Add comments to the FPGA I/O test 
program  

Describe all I/O channels 
In  progress 7/15 

7/1/2014 

 Coordinating adjusting speed and 
offset for all motors 

Investigate the control of acceleration 
and speed for bridge. 

7/15/2014 

 Work on adjusting the tension driver  Test the possibility to adjust the 
integration term in the driver 
personality card for tension 

8/5/2014 

 Review electrical drawings  8/19/14 

 Test load cell power stabilizer  8/26/14 

 Test modified driver  8/26/14 

 Propose cables tension relief solution   8/26/14 

 

Jerzy 

    

 

Roger 

 Document reel up/down algorithm In progress 7/23/2014 

 Test motion control of the tension 
motor. 

Re-assigned 6/3/2014 

 

Sergey 

 Create note on naming conventions 
on I/O channels 

In progress 4/29/2014 

 Put reel program into FPGA  8/26/14 

 Test the reel program  8/26/14 

 Review Mandrel Test Plan  7/8/14 



 Work on boom calibration and 
motion limits 

 8/26/14 

 

Dana 

 Work on replacement collision 
sensors for the boom. 

Contact the supplier and discuss our 
needs. 

7/29/14 

 Install new tubing Dana will install tubing on the boom, 
starting on Friday if he is here. 
Postponed 8/5/14 until the decision to 
buy new bumper sensors is made. 
suspended 

7/15/2014 

 Mandrel test plan 7/15: waiting on Sergey 6/10/14 

 Level Mandrel Check if we need another surface 8/5/2014 

 

Kelley 

 Get a spreadsheet of the results of 
testing I/O signals.  

Put in SELVA wiki 
All I/O signals not yet defined  - doc not 
complete 

Suspended 
5/20/2014 

 

Everyone 

 Document: Machine Start checklist Needs input from Andrzej 7/15/2014 

 Document: Interlock list Needs review 7/15/2014 

 Document: Permissives Needs review 7/15/2014 

 

 

 Completed Action Items 

 Sergey Work on synchronizing the 
mandrel and bridge motors 

 8/26/14 

 Sergey Implement the new tension 
control algorithm 

 8/26/14 

 Sergey Add the reel and tension motor 
control to the motor test and PID 
tuning program.  

Separate test program 8/26/14 

 Jerzy Tension control Investigate a fuzzy logic control 
for tension – suspended 
8/19/14 – investigate the feed 
forward and torque based 
control 

8/26/14 

 Andrzej Try to repair the draft card  8/26/14 

 Fred Install the load cells power 
stabilizer circuit  

 8/26/14 



 Fred Review the requisition for a new 
driver – get the newest version 
they have of 242 

7/15:  back in queue after 
driver hold 

8/26/14 

 Fred Ensure we have replacement 
encoders for future use 

7/15 Will be ordered:  an X 
drive a/e 

8/26/14 

 Rick Lower the Bridge to the 
tracks/rails. 

 8/20/14 

 Jerzy Create a model of the tension  8/26/14 

 


